

Transform Leatherhead Programme Overview

		2018												2019												2020												2021											
		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
STAKEHOLDER ENGAGEMENT	Public forum																																																
	Swan centre tenants forum																																																
	Members reference group (pre-election period purdah)																																																
	Community reference group																																																
	Election period																																																
SWAN CENTRE	Lifts replacement																																																
	Refurbishment works																																																
	Rebranding																																																
	Long term viability study																																																
	Report to Executive																																																
	Long term works																																																
	Swan Centre events																																																
CLAIRE HOUSE & JAMES HOUSE	Outline planning application																																																
	Submit outline planning app																																																
	Planning approval																																																
	Development partner																																																
	Report to Executive																																																
RIVERSIDE PARK	Riverside Park																																																
	Report to Executive																																																
	Environment Agency project																																																
TRANSPORT	Transport improvements																																																
	Sustainable transport																																																
BULL HILL	Area Action Plan																																																
	Report to Council																																																
	Development options																																																
	Report to Executive																																																

Continued overleaf

