

TRANSFORM LEATHERHEAD PROGRAMME OVERVIEW

Workstream	2018												2019												2020												2021											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
6. Flood alleviation																																																
Environment Agency project	Options appraisal				Consult								Detailed design & planning				Implementation																															
7. Public realm strategy																																																
Public realm strategy													Development				Consult																															
Report to Council																					7a																											
8. Car parking strategy																																																
Car parking strategy													Procurement				Development				Review & report																											
Report to Executive/ Council																					8a																											
9. Digital strategy																																																
Digital strategy													Develop & consult																																			
Report to Executive																	9a																															

MILESTONES

Ref		Date	Meeting
1a	Approval of long term re-development option for the Swan Centre	Feb-19	Executive
2a	Approval of strategy to procure a development partner for Claire House and James House	Mar-18	Executive
2b	Approval of appointment of procurement partner for Claire House and James House	Feb-19	Executive
3a	Approval of proposals and procurement strategy for Riverside Park	Jun-19	Executive
3b	Approval of appointment of contractor for Riverside Park	Feb-20	Executive
5a	Approval of proposals to commission Bull Hill market demand appraisal	Oct-18	Executive
5b	Approval of the recommendation set out in the market demand appraisal and approve detailed viability study	Sep-19	Executive
5c	Approval of adoption of Leatherhead Town Centre Area Action Plan	Feb-20	Council
5d	Approval of recommendation of development option for Bull Hill and procurement strategy for development partner(s)	Nov-20	Executive
7a	Approval of adoption of streetscape design guidance for Leatherhead public realm strategy	Feb-20	Council
8a	Approval of recommendations for car parking strategy	Feb-20	Council
9a	Approval of digital strategy for Leatherhead	Oct-19	Executive